



সিলেট সিটি কর্পোরেশন
নগর ভবন, সিলেট।
www.scc.gov.bd



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

Works

Annual Procurement Plan for the year 2023-2024

Budget: Development
Submission Date: 22 Jun, 2023

Ministry/Division

Ministry of Local Government, Rural Development & Cooperatives / Local Government Division

Agency

Sylhet City Corporation

Procuring Entity

Sylhet City Corporation

Project Name

Reducing Water Logging, Supplying of pure water & Construction of infrastructure in Sylhet City Corporation Area.

Pakg No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Contract signing	Completion of Procurement
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-01	Asphalt Road (New)	Km	2.01	OTM	Hope	GOB	750.00	Planned Dates	-	15 Jul 2023	17 Aug 2023	28 Aug 2023	03 Sept 2023	05 Sept 2023	15 Sept 2023	180	30 Jun 2024
W-02	Asphalt Road (Overlay)	Km	7.95	OTM	Hope	GOB	1150.00	Planned Dates	-	15 Jul 2023	17 Aug 2023	28 Aug 2023	03 Sept 2023	05 Sept 2023	15 Sept 2023	180	30 Jun 2024
W-03	Carpeting Road (New)	Km	1.83	OTM	Hope	GOB	321.64	Planned Dates	-	20 Jul 2023	19 Aug 2023	28 Aug 2023	03 Sept 2023	05 Sept 2023	17 Sept 2023	180	30 Jun 2024
W-04	Carpeting Road (Main.)	Km	2.61	OTM	Hope	GOB	200.00	Planned Dates	-	20 Jul 2023	19 Aug 2023	28 Aug 2023	03 Sept 2023	05 Sept 2023	17 Sept 2023	180	30 Jun 2024
W-05	RCC Road (200 mm)	Km	0.67	OTM	Hope	GOB	250.00	Planned Dates	-	09 Aug 2023	08 Sept 2023	22 Sept 2023	01 Oct. 2023	03 Oct. 2023	17 Oct. 2023	180	30 Jun 2024
W-06	RCC Road (150 mm)	Km	5.86	OTM	Hope	GOB	1250.00	Planned Dates	-	09 Aug 2023	08 Sept 2023	22 Sept 2023	01 Oct. 2023	03 Oct. 2023	17 Oct. 2023	180	30 Jun 2024
W-07	CC Road	Km	13.59	OTM	Hope	GOB	800.00	Planned Dates	-	09 Aug 2023	08 Sept 2023	22 Sept 2023	01 Oct. 2023	03 Oct. 2023	17 Oct. 2023	180	30 Jun 2024
W-08	RCC Drain (0.90 x 0.90)	Km	0.00	OTM	Hope	GOB	0.00	Planned Dates	-	15 Jul 2023	17 Aug 2023	28 Aug 2023	03 Sept 2023	05 Sept 2023	15 Sept 2023	180	30 Jun 2024
W-09	RCC Drain (1.25 x 1.25)	Km	8.56	OTM	Hope	GOB	1500.00	Planned Dates	-	15 Jul 2023	17 Aug 2023	28 Aug 2023	03 Sept 2023	05 Sept 2023	15 Sept 2023	180	30 Jun 2024
W-10	RCC Drain (1.50 x 1.50)	Km	4.10	OTM	Hope	GOB	1000.00	Planned Dates	-	15 Jul 2023	17 Aug 2023	28 Aug 2023	03 Sept 2023	05 Sept 2023	15 Sept 2023	180	30 Jun 2024



সিলেট সিটি কর্পোরেশন

নগর ভবন, সিলেট।

www.scc.gov.bd



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

Works

Annual Procurement Plan for the year 2023-2024

Budget: Development
Submission Date: 22 Jun, 2023

Ministry/Division

Ministry of Local Government, Rural Development & Cooperatives / Local Government Division

Agency

Sylhet City Corporation

Procuring Entity

Sylhet City Corporation

Project Name

Reducing Water Logging, Supplying of pure water & Construction of infrastructure in Sylhet City Corporation Area.

Pakg No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates							Completion of Procurement
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Contract signing	
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-11	RCC Drain with Footpath	Km	2.43	OTM	Hope	GOB	650.00	Planned Dates	-	17 Aug 2023	16 Sept 2023	01 Oct. 2023	05 Oct. 2023	07 Oct. 2023	19 Oct. 2023	180	30 Jun 2024
W-12	RCC Retaining Wall with Walkway (Pond & Road side)	Km	5.92	OTM	Hope	GOB	4200.00	Planned Dates	-	09 Aug 2023	08 Sept 2023	22 Sept 2023	01 Oct. 2023	03 Oct. 2023	17 Oct. 2023	180	30 Jun 2024
W-13	Road Divider with Tree Plantation	Km	0.00	OTM	Hope	GOB	0.00	Planned Dates	-	17 Aug 2023	16 Sept 2023	01 Oct. 2023	05 Oct. 2023	07 Oct. 2023	19 Oct. 2023	180	30 Jun 2024
W-14	Installation of CC Block and Construction of RCC Retaining wall to prevent landslides.	Km	0.58	OTM	Hope	GOB	450.00	Planned Dates	-	15 Jul 2023	17 Aug 2023	28 Aug 2023	03 Sept 2023	05 Sept 2023	15 Sept 2023	180	30 Jun 2024
W-15	Construction of Public Toilet	Nos.	3.00	OTM	Hope	GOB	60.00	Planned Dates	-	17 Aug 2023	16 Sept 2023	01 Oct. 2023	05 Oct. 2023	07 Oct. 2023	19 Oct. 2023	180	30 Jun 2024



সিলেট সিটি কর্পোরেশন

নগর ভবন, সিলেট।

www.scc.gov.bd



শেখ হাসিনার মূলনীতি
গ্রাম শহরের উন্নতি

Works

Annual Procurement Plan for the year 2023-2024

Budget: Development
Submission Date: 22 Jun, 2023

Ministry/Division

Ministry of Local Government, Rural Development & Cooperatives / Local Government Division

Agency

Sylhet City Corporation

Procuring Entity

Sylhet City Corporation

Project Name

Reducing Water Logging, Supplying of pure water & Construction of infrastructure in Sylhet City Corporation Area.

Pkg No.	Description	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Costs (BDT in Lakh)	Time code for Process	Not used in Goods	Indicative Dates							
										Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time in Contract signing	Completion of Procurement
01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18
W-16	Slit Trap	Nos.	2.00	OTM	Hope	GOB	100.00	Planned Dates	-	17 Aug 2023	16 Sept 2023	01 Oct. 2023	05 Oct. 2023	07 Oct. 2023	19 Oct. 2023	180	30 Jun 2024
W-17	Install steel railings next to large drains for safety.	Km	1.20	OTM	Hope	GOB	80.00	Planned Dates	-	20 Jul 2023	19 Aug 2023	28 Aug 2023	03 Sept 2023	05 Sept 2023	17 Sept 2023	180	30 Jun 2024
W-18	Installation of Pipe Line	Km	77.10	OTM	Hope	GOB	3000.00	Planned Dates	-	17 Aug 2023	16 Sept 2023	01 Oct. 2023	05 Oct. 2023	07 Oct. 2023	19 Oct. 2023	180	30 Jun 2024
W-19	Electrical Works	Km	68.00	OTM	Hope	GOB	2250.00	Planned Dates	-	17 Aug 2023	16 Sept 2023	01 Oct. 2023	05 Oct. 2023	07 Oct. 2023	19 Oct. 2023	180	30 Jun 2024
W-20	Procurement of Equipments & Vehicles	Nos.	3.00	OTM	Hope	GOB	500.00	Planned Dates	-	17 Aug 2023	16 Sept 2023	01 Oct. 2023	05 Oct. 2023	07 Oct. 2023	19 Oct. 2023	180	30 Jun 2024

(Angsuman Bhattacharjee)
Assistant Engineer
Sylhet City Corporation.

(Abdus Sobhan)
Executive Engineer
Sylhet City Corporation.

(Engr. Md. Anwar Kabir)
Superintending Engineer
Sylhet City Corporation.

(Engr. Nur Azizur Rahman)
Chief Engineer
Sylhet City Corporation.